

# 2015

## Drugs and Alcohol - Commissioning for an Integrated Treatment, Recovery Support & Care Coordination Service for Newcastle

### 1st September Consultation Starts

Formally start six week consultation with stakeholders on the Integrated Impact Assessment (IIA) proposal document. Stakeholders then have the opportunity to feedback their views about the IIA proposal.

### 10th October Consultation Closes

And feedback from stakeholders is analysed and used to inform the IIA proposal.

### Mid October- Final response

The council's response to consultation is published in an updated IIA.

### December Procurement Starts

The tender is issued for the Service.

### Feb Tender closes

### April Contract Award

Contract is awarded to successful hub provider.

### May to end July- Transition

Actual Transition from current to new support arrangements takes place.

### August New Service fully operational

# 2014

\*Please note that the activities in this timeline post October are to be used as a guide only as they are dependent upon feedback from formal consultation and council approvals and as a result may be subject to change or alteration.